

New York Health Benefit Exchange  
Blueprint Update  
May 15, 2013

In preparation for the NYHBE Pre-Operational Readiness Review, the NYHBE updated several documents pertinent to the Blueprint. All Blueprint updates are noted below, with CALT id numbers for the updated documents

**Exchange-Medicaid Project Summary & IT Infrastructure**

**Project Management Plan & Schedule**

doc26285	NY-HX CSC Communication Management Plan 20130401	Replaces 9.4.3 Communication Plan
doc28911	NY-HX CSC Integrated Master Plan 20130426	Replaces 9.4.1 Project Schedule
	NY-HX CSC Financial Management Plan 20130328	No Change
doc26375	NY-HX CSC Milestone Dates_v1.2_20130402	Replaces 9.4.1 Project Schedule
doc26374	NY-HX CSC Critical Milestone Chart_v1.0_20130403	Replaces 9.4.1 Project Schedule
doc26289	NY-HX CSC Risk and Issue Register V1.2	Replaces 9.4.2 Risk Register
	NY-HX CSC Team Performance Metrics	No Change
	NY-HX CSC Staff Management Plan_v1.2_20130402	No Change
doc26294	NY HX MAXIMUS MMS Master Work Plan_3-28-13 V3	Replaces 9.4.1 Project Schedule
doc26292	NY-HX MAXIMUS Customer Service Milestones_032513	Replaces 9.4.1 Project Schedule
doc26295	NY HX MAXIMUS Risk Management Plan v1.1	Add to existing 9.4.2 Risk and Issue Management Plan, don't replace what is there.
doc26293	NY HX MAXIMUS Issue Management Plan v1.1	Add to existing 9.4.2 Risk and Issue Management Plan, don't replace what is there.
doc26291	NY-HX MAXIMUS Communication Plan_v0.2	Replaces 9.4.3 Communication Plan

**Capacity to Connect**

	NY-HX CMS Information Security Agreement 032813	No Change
doc26298	NY-HX CSC Information Security Risk Assessment	Replaces 10.1.2 - Information Security Risk Assessment
doc26299	NY-HX CSC Privacy Impact Assessment Form (PIA) - 3-19-13v2	Replaces 10.1.3 Privacy Impact Assessment
doc26300	NY-HX CSC Safeguard Procedures Report v2.0 with IRS Commer	Replaces 10.1.5 System of Record Noticev2
doc26301	NY-HX CSC System Security Plan (SSP) - 032813	Replaces 10.1.1 System Security Plan
	NY-HX Example ICD NYS Correctional Services	No Change
	NY-HX Example ICD with NYS Dept Labor	No Change
	NY-HX Example MOU with NYS Correctional Services	No Change

**Integrated Eligibility System**

	NY-HX CSC System Design Document_V2.1_20130401	No Change
	NY-HX CSC Functional diagram 20130329	No Change
	NY-HX CSC Activity diagram 20130329	No Change
	NY-HX CSC Logical Data Model 20130402	No Change
	NY-HX CSC Income Business Rules Example_v1.0_20130402	No Change

New York Health Benefit Exchange  
Blueprint Update  
May 15, 2013

**Testing**

**CSC Testing Artifacts**

**doc26310** NY-HX CSC Master Test Plan 20130329 **Replaces 9.3.2 Test Plan**  
**doc26324** NY-HX CSC Code Peer Review Procedure 20121203 **Replaces 9.3.2 Test Plan**  
**doc26325** NY-HX CSC Code Peer Review Template 20121203 **Replaces 9.3.2 Test Plan**

**CSC Testing Report Examples**

**doc26330** NY-HX CSC Eligibility and Enrollment SHOP Release 1 Defect Report 20121120 **Replaces 9.3.2 Test Plan**  
**doc26331** NY-HX CSC Eligibility and Enrollment SHOP Release 1 Test Execution Report 20121120 **Replaces 9.3.2 Test Plan**  
**doc26332** NY-HX CSC Eligibility and Enrollment SHOP Release 1 Test Results and Defect Report 20121120 **Replaces 9.3.2 Test Plan**  
**doc26333** NY-HX CSC Plan Management Release 1 Defect Report 20130212 **Replaces 9.3.2 Test Plan**  
**doc26339** NY-HX CSC Plan Management Release 1 Test Execution Results Report 20130212 **Replaces 9.3.2 Test Plan**  
**doc26340** NY-HX CSC Plan Management Release 1 Test Results and Defect Report 20130212 **Replaces 9.3.2 Test Plan**

**Maximus Testing Artifacts**

**doc26311** MAXIMUS Test\_Plan\_Strategy\_20130325 **Replaces 9.3.2 Test Plan**  
**doc26312** MAXIMUS Testing Resource Plan\_20130325 **Replaces 9.3.2 Test Plan**  
**doc26313** MAXIMUS Testing Timeline\_v2 20130325 **Replaces 9.3.2 Test Plan**

**NYS Independent Verification & Validation (IV&V) Testing Artifacts**

**doc26315** NY-HX IV&V TestPlan\_v1.3\_20130213 **Add to 9.3.3, don't replace what is there.**  
**doc26317** NY-HX IV&V Key Testing Resources 20130328 **Add to 9.3.3, don't replace what is there.**  
**doc26319** NY-HX Blueprint Scenario Timeline v1.1 20130328 **Add to 9.3.3, don't replace what is there.**  
**doc26379** NY-HX Hub Services Testing Timeline v2.0 20130403 **Add to 9.3.3, don't replace what is there.**

**Contingency Planning**

**doc26381** NY HX MAX Contingency Overview\_020713 **Replaces 9.7.7 Contingency - Recovery Plan**  
**doc26380** NY-HX CSC Contingency - Recovery Plan **Replaces 9.7.7 Contingency - Recovery Plan**  
**doc26382** NY-HX CSC NYS 3-25-13 Medicaid Critical Success Factors v2 **Replaces 9.7.7 Contingency - Recovery Plan**  
**doc26383** NY-HX CSC Release Summary Project Overview 20130329 **Replaces 9.7.7 Contingency - Recovery Plan**